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Co-beneficiaries and 
Associate Partners  

(Name + Country) 

Co-beneficiaries 

1.Association européenne pour la défense des droits de 

l’Homme AEDH – European net work Belgium 

2. Tarsasag a Szabadsagjogokert – HCLU - Hungary 

3. Humanistische Union e.V – HU - Germany 

4. 

Etc. 
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1. LDH ALOS - Luxemburg 

2. MEDEL – European net work Germany 

3. 

4. 

Etc. 

 

 

Dates of project 
implementation 

Start date: 01/01/2013 

End date: 30/06/2014 

 

Project website(s) 

(if applicable) 

 

 

Estimated expenditure  

(Article I.41 of the Grant 
Agreement) 

Amount of total eligible costs: 306 458, 00 

Percentage of EU grant: 80,00% 

Amount of EU grant:  245 158,00 

Expenditure incurred 

(column Declared 
expenditure of the sheet 
Budget & Execution 
Summary of the financial 
statement) 

Amount of total eligible costs: 270 955,15 

Percentage of EU grant: 80% 

Amount of EU grant: 207 670,67 

 

                                                           
1
  Article I.3 in single beneficiary Grant Agreements.  
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Executive Summary of the project (max. 4000 characters) 

Summary presenting: 

- the main objectives of the project; 

The aim of this project was to raise European citizens’ awareness about their rights regarding the 
dangers of institutional filing and explain how to protect them, using various innovative tools. Another 
aim was to sensitize policy makers so that in legislation and its application, the principles of founding 
texts of human rights are applied. 

- a short description of the project activities; 

The 1st seminar in Paris (Feb. 2013) allowed all partners to agree on: 
• infringements of rights and freedoms, 
• a method of work and the different stages 
• the targets 
• the scope of our study: 4 institutions (Justice, Police, Health, Education), and the targeted 

countries (the partners’ one + nearby countries or close contacts) + the European legal 
framework 

• the tools to achieve 
Afterwards a very detailed questionnaire on legislation and its application was adopted (after email 
exchanges between partners - adapted for the EU) and has been used by partners to make the state of 
play of selected files. Answers obtained through the work of desk-research, workshops and experts’ 
meetings, allowed partners to develop a monograph for each studied country. 
At the seminar in Berlin (Sept. 2013) an assessment of this work has been done by all partners and 
despite the delays, exchanges occurred between partners about dangers, issues, priorities and 
messages to be included in future tools. 
The various tools (to make in partner languages + others if possible) have been defined:  

 The passport, printing 20-page, small format, aimed at the general public with simple 
messages alerting them on the dangers and providing advices to protect themselves and to act 
as responsible citizens;  

 The quiz, to be published on partners’ websites, to catch the public attention and to cause 
people to learn a minimum by accessing (thru a link) to the passport content; 

 The hit parade (a 4-page A4 format) outlining the institutional filing in 14 European countries, 
their connection with European systems, graphic design and contact details of the DPA;  

 The monographs of the studied countries and the comparative analysis of 14 countries.  
The seminar in Budapest (Dec. 2013) resulted in refinement of the selected messages and specify the 
types of tools in the presence of the communication agency retained during exchanges in Berlin. 
The Brussels seminar (Apr. 2014) allowed completion of the tools and exchanges on launch events 
and campaign dissemination programmed. The public launching meeting the next day helped carry our 
messages to decision-makers as the EDPS (Hustinx, Buttarelli), the head of Polish DPA 
(Wiewiorowski), one rapporteur of the draft amendment of Directive 95 (Droutsas) officials from EESC 
(Dassis) and some MEPs. 
Distribution of our tools: the quiz was published on all sites and social networks of partners. 
Events launch of the campaign on institutional filing were organized as well as training sessions during 
which the tools were distributed. 
- the key results of the project; 

This project allowed us to measure and to inform on how institutional filing can jeopardize the rights 
and freedoms in the countries studied, particularly by police files (the convictions of France by the 
ECHR for the fingerprint file have confirmed what we have denounced in our analyzes). However 
surveillance issues related to the Internet tend to hide those dangers which make communication to the 
press on our project difficult. The project allowed also to set up tools for information and rising 
awareness about this situation : passport; hit parade; quizz available also on the aprtner’s websites.  
- the impact on the target groups or other groups affected by the project.  

Passports and other tools were deemed relevant clear and precise, they are widely used by the 
partners and their network and will be performed by trained individuals.  
Nevertheless, policy makers have little reaction to the tools we have provided to them. It was difficult to 
get interviews with officials (DPAs, elected, officials responsible for files, ministers...).  
For better protection of citizens' personal data, we will continue to use these tools and in particular with 
MEPs who should lead the reform of the Directive 95 and improve the European framework in a more 
protective way. 
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PART 1 – RESULTS AND IMPACT OF THE PROJECT 

 

1.1. Present in one sentence the main achievement of your project 

We succeed to carry out the monographies on the state of art in the studied countries, 
to draw a comparative analysis and set up the foreseen tools ie the passport, the hit-
parade and the quiz which were adapted and edited in 4 languages and then made 
broadly available for the intended audience also on websites.    

 
 

1.2. Results of the project (max. 1 page) 

Have you achieved the results described in Annex I to the Grant Agreement? List the results achieved by the 
project. 

Describe how these results contributed to the achievement of the objectives described in Annex I to the 
Agreement and how they promote the objectives of the Programme that funded your project.  

Highlight the innovative aspects of the project, if any. 

In this part you should not list activities/outputs/deliverables of your project (see Part 2), but you should focus on 
the results of your project. Results are immediate changes that arise for the target groups after the completion of 

the project (e.g. improved knowledge, increased awareness). 

The results achieved by the project are :  

- The establishment of a state of play on national and european legislation and the practices in 
state files procedures, and comparative analysis of 14 countries “fichage insitutionnel : quels 
risques pour le citoyen?” 

- The setting up of transversal communication tools, which can be used in all UE : “hit –parade, 
4 pages “le fichage insitutionnel dans 14 pays européens”, quiz, passport “fichage 
institutionnel, Quels risques pour les citoyens?”, all those tools printed and being also available 
on websites.  

- And thus the seminar in Bruxelles gathered around this issue NGO’s network and decision 
makers ( 47 particiapnts) and allowed to begin awareness rising among NGO’s and decision 
makers.  

- Partner’s organization networks (local groups, members, structures of human right’s defense in 
all Europe) got all a number of tools (mainly passports and “Hit parades”) and through the 
internal communication and trainings organized by  each structure, began themseves to be 
aware of the issue of institutionnal filing. They also, through the training sessions and meetng, 
and through the downloading of the more specialized tools (comparative analisis, 
monographs), increased their knowledge on the subject 

- Thus they can began themselves to contribute to rise aweness among local people.  

- The project allows also to get in touch with the press (mostly specialized) and decision makers 

 

How they promote the objectives of the programme  

They promote the objectives of the program insofar citizen but also NGO’s networks are more aware of 
the dangers for freedoms and fundamental rights (included personnal data protection) of those 
institutionnal files. The edited tools give them also some information for thinking about and to react in 
their everyday life (how to act when problems arise with justice or police files, how to deal with health  
files or education files).  

 

Innovative aspects 

First the tranversal analysis of the files in 14 countries allowed to gather information which was 
formerly dispersed and also unavailable (also because of language barrier), and the compartive 
analysis provide an overview of the institutional filing and its dangers : such information was not 
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available, and also allows a beginning of work on the subject in all countries in Europe.  

Indeed the subject is until now not considered as a priority for many NGOs which are working on data 
protection but focused on internet, videosurveillance, or private commercial files.  

So the project gave the opportunity to putt forth the subject and to give for many orgaisations, 
networks, also decision makers, materials and date to start work, thinking, reactions.  

 

 
 

1.3. Long-term impact and/or the multiplier effect of the project (max. 1/2 page) 

What change(s) will the project bring in the long-term? Take into account the long-term impact on the target 
groups and the society, as well as on legislation and/or policy-making. Make reference to national and/or 
transnational impact, as appropriate. 

In this part you should not list activities/outputs/deliverables of your project (see Part 2), but you should focus on 
the expected long-term impact of your project. The long-term impact refers to long-term socio-economic 
consequences that can be observed after a certain period following the completion of the project and may affect 
either the target groups of the project or other groups falling outside the boundary of the project, who may be 
winners or losers.  

1 – More focus particularly in the partner’s country on the issue of institutional filing and also in the 
countries where the AEDH and the MEDEL have members.  

 

2 – More meeting, awareness raising events for general public on the subject organized by the 
partners and the AEDH and MEDEL membres : it must be underlined that, in many countries we 
studied, the subject was not a subject in itself. If some NGO’s were working on personnal data 
protection regarding internet, or commercial files, they were not involved in work about state files.  

 

3 – More educated representatives on those questions, thanks to the mailings of the tools to those 
representatives 

 

4 – And finally an impact on the appreciation of those representative when law are discussed, at the 
national level, but also at the european level. We believe that CSOs and officials will be more aware of 
the risks when creating new files or when changing the law. For example, to answer the many health 
files’ access claims by insurers or laboratory, those responsible will be informed of the consequences 
for privacy, the CSOs will be able to conduct advocacy (same in other areas and particularly at 
European level for the reform of the Directive 95. 

 

5 – It created for all the partners the posibility to broaden the scope of their activities.  

 

 
 
 

1.4. Sustainability of the results (max. 1/2 page) 

What is foreseen as follow-up of the project after the financial support of the European Union has ended?  

How will the results of the project be sustained? Give examples (e.g. your organisation is able to financially sustain 
the project outputs/deliverables and/or results; or has other sources of funding to continue with the project 
activities or build on the project results; or another organisation has taken up the project outputs/deliverables and 
results; or the behaviour of the target group has changed already in a sustainable way). 

All partners consider actually the project as still underway. If they do not get enough financial 
ressources to reedit the tools or to organize big events specifically around the project, the work to rise 
awareness among population and representative will go on, as a part of their daily activity. They will 
took every opportunity to deliver the messages and the tools, this all the more, than the tools are 
available on website and downloadable.  
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An overwiew of the planned activities in the next few months :  

LDH  

The skills learned during this project will allow volunteers and activists LDH to continue training and the 
dissemination to the sections and the public:  
25 sept. All the tools were presented to an MP particularly involved in issues of filing during a meeting. 
12 nov. Epinal: training for students at law school (afternoon) Public meeting in the evening 
19 nov. Caen : Public meeting in the « Forum Alternatif pour la liberté et la solidarité » meeting 
13 feb. 2015 Dax: public meeting 
Meetings were requested to CNIL (DPA) members to whom we sent the tools of the project during the 
summer. We will send reminders because we have not got any answer. 
We also asked for an appointment with the Minister of Justice to advance our views especially on the 
sentences of France by the ECHR for the fingerprints files and for the STIC file.  
 
We have sent the tools and asked for meetings with:  

The Police’s union (proposition of training sessions…) 
The Magistrates’ union and Justice auxiliaries (proposition of training sessions to the School of 
magistrates) 
Patients’ associations  
Doctors’ unions   
Parents’ associations  
Teachers’ unions  

We sent monographs of the 3 other States (Italy, Spain, and Portugal) to the authorities of data 
protection and to the other interlocutors contacted during the project. 
 

Also as coordinator of the project LDH will organize a transnational skype meeting with all the partners 
in december in order to get an overwiew of the work done since end of june, in order to follow the 
further developments of the project, and may be, plan to give a follow to the project (a proposal for 
another transnational project for instance, or how to take the opportunity of other transnational events, 
...).  

HU  

The regional sections members welcome the new opportunity to reach out a broader public with 
attractive level materials, while in depth materials give useful information for experts : the awareness 
rising program goes on at the regional level. 

Hu will cintinue the analysis of data protection regulations. IN november for instance the magazine 
“Vorgange” will examine differnet and data protection aspects (based on the program) and a search will 
be launch for a standard for data protection evaluations.  

HCLU 

The program gives HCLU the opportunity to broaden in the next months their activities and include 
data protection in the field of education. The project made HCLU aware that the centralisation process 
in files for schools has bcome a crucial space of possible human rights risks and violations. A new 
project emerge : a survey to detect problems, and it is palnned to write a template data prcessing 
guideline for elementary and high scholls withe special regards to data on religious appartenance.  

Work is also going on health care records : a major legislative piece is introduced by the parliament 
allowing electronic health care system to be set up, and the compara-ison with other countries is 
unvaluable to analyse this legislative project.  

AEDH 

The dissemination work will continue. Indeed the tools have been sent to all the members of AEDH 
((28 structures in 22 UE countries). But as the members were not involved nor financed by the project, 
they will use them at their own pace. However, the working group " data protection" will send out 
reminders, invite them to help organize public meetings and participate if they find financing. Messages 
with our arguments will also be sent to them so that they contact their MEPs to remind them of our 
arguments about the reform of the Directive 95.  

The working group data protection will use the tools to connect with new elected or nominated persons 
in the European Commission (DG Justice), European parliament: LIBE Committee and “shadow 
rapporteurs” of the Regulation project which will replace the Directive 95/46/EC.  
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1.5. European dimension and added value of the project results (max. 1/2 page) 

Describe the European dimension and the added value of the project results. How are the project and/or its results 
transferable to other Member States of the European Union? 

The European dimension of the project has resulted in the number of countries studied (14) 
well representative of the diversity of laws and practices. The results of these studies 
published in monographs and especially in the comparative analysis. The fact that these 
documents are published in English in particular (language included in all European 
countries) can help all decision makers to be informed about the dangers of filing to examine 
their own national practices and take into account for their legislation. It is the same for public 
tools that should enable European citizens to wonder about the dangers of institutional filing 
in their country, to know their rights and how to assert them. Our documents are available to 
all organizations wishing to translate in their own language and disseminate in their country.  

We also believe that the study on the European legislative framework should influence MEPs 
either for reform of the Directive 95, or for systems set up to file foreign (Eurodac, SIS, VIS). 

 
 

1.6. Dissemination (max. 1/2 page) 

How did you implement your dissemination strategy? 

Demonstrate how the target groups were reached by your dissemination activities and give concrete examples 
(e.g. project outputs that were disseminated to other organisations in your field, researchers, politicians, published 
articles in newspapers, or specialised magazines; number of hits on a website; participation of the target group in 
awareness-raising events, such as conferences).  

Describe the response of the target groups you reached out to and how successful you were in influencing their 
behaviour (e.g. project outputs that have been used by other organisations in your field, by researchers, by 
politicians, or that were quoted in newspapers; survey results comparing the level of knowledge/expertise before 
and after a training). 

Our strategy of communication and dissemination was  first to create  tools, suited to a large 
dissemination : quizz and passport mainly, the “hit parade” being a little more adressed to activists, 
experts, or decion makers. They are indeed available in 4 languages, our poles and greece partners 
did not had time to do the translation. 

The dissemination plan  was globally implemented as foreseen in our program, but the time 
consacrated to diissemination was shorter than expected due to the delays of the achievement of the 
first part. So only 4 month, even lesser (if we consider the time once all the materials were published in 
all languages) were dedicated to communication and dissemination during the time of the project.  

However the main steps of the dissemination plan were implemented :  

- Transnational conference : each team communicated about this event in its country (toward 
NGO,s and european deputies), the AEDH as broadly as possible specifically toward europan 
NGO’s, european deputies, for this event which gather as speakers recognised personalities in 
this field. Although the attendance was not so high as expected : mobilize on this subject is nos 
so easy as for other themes, many do not consider the theme as a priority. But we succeed to 
gather a little less than 50 person (ONG, institutions mainly). And documents (report of the 
meeting and were send afterwards to all those we get in touch for the event.  

- Launch event in each partner’s country : such events were organized by HU, HCLU and the 
LDH trying to gather both journalists and experts through direct contacts (not only e mailing 
lists). Those events also did not gather a large audience but were the opportunity to discuss 
the results of the studies among involved people. Nonetheless HCLU succeeded to mobilize 
governmental administration to debate. One of the most fruitfull impact of those events were 
that some journalists were interested and stayed in touch and report on data protection matters 
(HCLU : the press the covered wery well issues run by the HCLU regarding an unlawful 
database used for political campaigns by the ruling party).  

- Training sessions were organised (1 to 5 sessions were foreseen per partner). Each partner 
organised at least one session during the lifetime of the project (LDH 7, HU 2, AEDH, 2) but 
plan to go on with this activity, focusing first on the members of the structure : indeed the first 
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step to rise awareness is to mobilize activists from various network, and first of the network of 
the partners. This objective is still in the way, with not only training session but also e mailings, 
information on websites, short presentations taking the opportunity of meetings or interventions 
(HCLU invited to the faculty of lax to talk about state surveillance; AEDH during it’s General 
Assembly intervened on the subject and distributed materials – 15 organisations; HU 
announced to regional sections (54) about web site and printed commuhnication tools; LDH 
send “infocom” on the subject on line, and presented the dools during the monthy meeting of 
regional representatives, …) 

- Thus about alf of the printed material was distributed : but we have yet to go on with 
dissemination toward general public : this step is still in the way.  

- We have also to go on with the contact with politicians : each structure get the opportunity to 
deliver our tools by mailings, but also tried to have discussion and to personnaly deliver 
documents : 1/07/2014 in France, presentation of the tools to the vice chairman of the national 
assembly, presentation in a closed professional workshop (HCLU), concept for a panel 
discussion among politicians planned but not yet implemented (HU), direct contacts for the 
conference in Brussels (AEDH). 

 

 
 

1.7. Ethical issues (max. 1/2 page) 

Were you faced with any ethical issues during the implementation of the project? How did you solve them? 

No specific ethical issue. 

  

 
 

1.8. Evaluation (max. 1/2 page) 

Was the project evaluated (internally and/or externally)? If yes, summarise the results of this evaluation. 

The project was evaluated internally and externally. We dedicated a time during each meeting to assess the work 
already done, also with the external evaluator, herself expert in matters of filing and issue of personnal data 
protection.  

The external evaluator assesses the implementation of the project and its results compared to the program and 
also gave an expert view on the work implemented, particularly during the WS and thus contributed to the steering 
of the project.  

The evaluation underlines that :  

- The work foreseen has globally be done 

- The partnership set up outputs and deliverables of quality :  

 for the step of desk research and comparative analysis first, with good results on subjects which were not 
easy to inquire on. Thus the comparative analysis with it’s recomandations is a real progress to compare 
situations in Europe, with an assesment of the level of risk for personnal data protection of the studied 
files.  

 For the setting up of communication tools : passport and quizz are also documents of good quality, and 
fitted to their purpose : rise awareness. 

- But there was since the first step delays which had effects on the progress and exchanges during the 
meetings, induce also delays in the setting up of the communication tools, and thus shortened the step of 
communication and dissemination during the project itself. The issue of delays dis not allow to get a hit 
parade of the same quality of the other tools. 

- Fortunatly, all the parner’s are really involved in the issue, and have included in their goals this step of 
awareness rising. So this step of the project goes on actively, since most of the activites can be included 
in the general activity od each structure, needing not a big amount af financial ressources.  
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1.9. Conclusions and recommendations for the European Commission in terms of 
legislation/policy-making (if applicable) 

All project partners would be extremely satisfied if the European authorities took into 
account the dangers put in perspective by our work and would apply our 
recommendations in the european legal framework (cf comparative overview) 
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PART 2 – WORKSTREAMS AND ACTIVITIES 

 

2.1. Implementation of the Workstreams 

How to report on the implementation of Workstreams 

You must be consistent with the structure and logic of your project  

as presented in the Workstreams in Annex I to your Grant Agreement. 

Workstream 0 - Management and Coordination of the Project 

Workstream 0 is intended for all acitvities related to the general management and coordination of the project (kick-
off meetings, coordination, project monitoring and evaluation, financial management) and all the activities which 
are cross cutting and therefore difficult to assign just to one specific workstream.  

Workstreams 1 – 5 

In Workstreams 1 to 4 you must follow the structure and logic of Annex I to your Grant Agreement and present the 
activities that you implemented in order to achieve the objectives and results described in Part 1, as well as the 
achieved outputs and deliverables of these activities. 
Each activity/output/deliverable should be listed only once under the relevant Workstream. 

I. Activities 

Review the planned activities for the Workstream as presented in Annex I to your Grant Agreement and indicate in 
this report:  

- which of the planned activities were implemented (including a description of these activities); 

- which of the planned activities were not implemented (and explain why); 

- if there were any unforeseen activities implemented (including a description of these activities). 

Be concrete and specific in your descriptions and explanations. 

II. Output(s) and deliverable(s) 

Outputs and deliverables are respectively intangible and tangible outcomes/results of your activities.  

Review the outputs and deliverables for the workstream as presented in Annex I to your Grant Agreement and list 
in this report all produced outputs and deliverables for the Workstream.  

II.a. Output(s) 

List the produced outputs: e.g. conferences, seminars, trainings, training modules, events, knowledge, 
professionals trained. 

Indicate: title, date of implementation, place of implementation and number of participants. 

Example: Final conference, 9-10/3/2016, Brussels, 219 participants. 

II.b. Deliverable(s) 

List the produced deliverables: e.g. manuals, leaflets, websites, articles, training material packages, books. 

Indicate: precise title, type, format (e.g. printed and/or electronic), languages and number of copies produced. 

Examples:  

1. Good Practice Guide on XXX, publication, printed and electronic, EN (100 copies), FR (only electronic), DE (100 
copies), IT (only electronic) , ES (100 copies), PL (only electronic)  

2. http://www.myproject.eu/, website, electronic, all EU official languages 
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 Workstream 0 – Management and Coordination of the Project 

I. Activities 

Indicate which of the planned activities were implemented, which of the planned activities were not implemented 
(and why) and if any unforeseen activities were implemented.  

Implemented activities 
1. Setting up of a Kit of management documents related to the project (All necessarily 
documents included grand agreement, handbook, guide for communication and publication, 
supporting forms, …) - LDH 
2. Organization of a kick off meeting (1 day dedicated to WS 0) – LDH – And mobilisation of 
an external evaluator (Marie Georges) 
3. Management and internal organisation: Setting up of a mailing list “fichage”, of a FTP 
server (used for all the documents of all the partners of the project), regular use of this 
mailing list at all steps of the project, joint organisation of the transnational meetings, of the 
Skype meetings, of the seminar in Brussels, reminders of deadlines, work to be done, …. 
Writing down of the minutes of the meetings. – LDH 
All partners attended all the meetings, as well as the evaluator. 
4. Technical assistance: mainly during the seminars with a time dedicated to steering and 
evaluation committee, (meeting during each seminar with all the partners and associate 
partners) - LDH 
5. Administrative and financial reporting : writing down by each partner of a contribution 
about the implemented work and its analysis, (according to the frame of the final report), 
national  financial report with supporting documents realized by each partner, synthesis 
written down by the LDH 
6. Final external evaluation written down by the external evaluator, global assessment of the 
project carried out according to the frame of the final report (contribution of each partner).  
 
Not implemented activities 
1.  
2.  
 
Unforeseen activities 
1.  
2.  
 

II. Output(s) and deliverable(s) 

List the produced outputs and deliverables of this workstream.  
For the Outputs indicate: title, date of implementation, place of implementation and number of participants. 
For the Deliverables indicate: precise title, type, format (e.g. printed and/or electronic), languages and number of 

copies produced. 

II.a. Outputs 
1. Kick off seminar, Paris, 15-16 /02/2013,  20 participants 
2. Steering and evaluation committees during each transnational seminar  
- Seminar Berlin (see program of the meeting), 28-29 /09/2013,14 participants 
- Seminar Budapest (see program of the meeting), 14-15/12/2013, 14 participants 
- Seminar Brussels (see program of the meeting),8-9/04/2014, 17 participants le 8,36 
participants le 9/04  
3. Skype meetings  
- 08/07/2013 
- 05/06/2013 
- 05/09/2013 
- 15/01/2014 
- 25/02/2014 
- 25/06/2014 
 



 
12 

 
II.b. Deliverables -  
611. Management kit – delivered printed during the first meeting included in the documents 
given to the participants – EN – Included: grant agreement, management guide, partner’s 
agreement, survival kit, the use of the UE emblem.  
512. Report seminar 1 Paris– EN with agenda and signed attendance list –  
612. Presentation powerpoints seminar 1 
513. Report seminar 2 Berlin –EN with agenda and signed attendance list – 
613. Presentations powerpoints seminar 2 
514. Report seminar 3 Budapest– EN with agenda and signed attendance list – 
614. Presentations powerpoints seminar 3 
515. Report seminar 4 Brussels – EN with agenda and signed attendance list – 
615. Presentations powerpoints seminar 4 
616. Skype reports :  
- 08/07/2013 
- 05/06/2013 
- 05/09/2013 
- 15/01/2014 
- 25/02/2014 
- 25/06/2014 
8. External evaluation report 
 

 

 Workstream 1: Title: Fichage des citoyens et protection des DP : hit parade 

des législations et des pratiques 

I. Activities 

Indicate which of the planned activities were implemented, which of the planned activities were not 

implemented (and why) and if any unforeseen activities were implemented. 

Implemented activities 
1. Methodology: proposition and discussion during the first meeting. Setting up of a grid and 
of a way of work (cf Report seminar 1 -) : on line research, contacting DPA,s and other 
NGO’s.  
 
2. Desk research and transnational inquiries  
For all partners the desk research included :  
- online research on relevant legislation, the role and powers of the Data Protection 

Authorities (DPA), published decisions, opinions and annual reports of DPAs, seeking 

information on news or scandals with regard to relevant data protection issues in the relevant 

countries, looking for EU provisions in the related matters, 

-contacting DPAs for information (sometime to help to fill the questionnaire or at least provide 

a summary or insights, asking for translations of legislative pieces, aiming to understand the 

context and background of the regulations and decisions, etc.), 

-contacting local NGOs for information (filling the questionnaire or at least provide a 

summary or insights, asking for translations of legislative pieces, aiming to understand the 

context and background of the regulations and decisions, what do they see differently from 

the governments’ standpoint or the original purpose of the relevant file, etc.) 

LDH :  
Inquiries were broadly lead by our legal department for a high number of french files, in each 
relevant theme. A part of the work was also realized thanks to trainees which were thus 
involved during the seminars (H Tanghe and L Mouret) : so we could investigate more that 
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what we had foreseen and also investigate deeper for each subject. We also take the 
opportunity of language skills of the trainees (for Spanish contacts in particular).  
Enquiries were thus made through contacts in Italy, Spain and Portugal. We had great 
difficulties to identify structures or people who were interested or involved in the subject : the 
subject was eventually not at all addressed! Even phone calls to the DPA’s gave few useful 
information. So the LDH could not organize skype meeting after the first step of investigation. 
More the LDH could gather only very few useful information for Portugal (also language 
barrier – no answer of the DPA also nor NGO’s)..  
Creation of the grids for 17 files in France, 11  files in Spain; 4 files in Italy; 3 files in Portugal 
Monographs written.  
HU :  
Desk research and consultation of experts in the legal and technical fields. Creation of  grids 
for 9 files in Germany, for 3 files in Austria, for 2 files in UK.   
The language barrier was not a problem for HU, but difficulties were encountered to get 
answers from experts in due time. 
Monographs written for each country  
HCLU :  
Regarding Hungary, the necessary information was at the disposal of HCLU and more HCLU 

is in strong connection with other NGOs dealing with data protection. Such communication is 

so common that it happens informally over the phone or via email : so the workshop were not 

necessarily. HCLU submitted freedom of information and statistical data requests to obtain 

data on Hungarian criminal records. 

During the desk research phase HCLU mainly used its already existing connections with 

local NGOs in the covered countries in emails and skype when it was more efficient. Our 

main goal was to get information to fill the grid. For this activity written communication was 

more suitable then skype meetings. HCLU contacted volunteers of the HCLU who speak the 

relevant foreign language, but the task (looking for the relevant legislation in that language, 

translate or summarize it) was generally too difficult and time consuming and also needed 

legal background. HCLU contacted also students of the Central European University 

(Budapest) who speak the relevant foreign language for the same reason 

Creation of  grids for 2 files in Hungary, only some data for Czech republic, for 1 file (and 
other data) in Poland,  for some data in Slovenia 
Monographs written  
 
AEDH 
The choice of the European files to be studied was made in Paris : SISII,VIS, EURODAC and 
ECRIS.  
And to complete the investigations led by the national partners, AEDH choose to work on 
Finland, Bulgaria and Greece, where the AEDH has members which were interested in the 
program. If the analysis in Greece beneficiated from inside knowledge (thus no problem of 
language), it was finally difficult to gather information in Finland. The inside situation in 
Bulgaria led the contact partner to finally not get involved in the project.  
Thus AEDH created 3 files for European level , set up grids  for 4 files in Greece, 4 for 4 files 
in Finland  
Monographs written for European level and each country.   
 
ALOS LDH 
ALOS LDH made investigation in Luxemburg and created 6 grids 
A monograph was written.  
 
All the filled-in grids are in annexe A (electronic only). 
 
3. 2 National workshops were foreseen in France, Germany and Hungary.  
LDH: 4 national workshop were organized in France: 19/09/2013, 24/10/2013, 03/12/2013, et 
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le 09/01/2014. The LDH succeed to gather some experts from the LDH and other networks 
(particularly the SM -syndicat de la magistrature- and the SAF -syndicat des avocats de 
France-) to discuss the files and monograph. No meeting reports were written down: the 
discussions were the directly used to fill in the grid and complete the French monograph. 
Workshops organized by LDH 

19/09/2013: Review and verification of the information listed in the grids on French police 

files and health care files. Discussion and validation of dangers to freedoms listed in these 

documents. 

24/10/2013: Review and verification of the information listed in the grids on French justice 

files and education files. Discussion and validation of dangers to freedoms listed in these 

documents. 

03/12/2013:Work on the French monograph.  

09/01/2014: Thinking about the dangers to be denounced and key messages to be provided 

in the passport on rights enforcement. 

 
4. Transnational workshops in France, Germany and Hungary via skype : not 
implemented 
No team succeed to gather enough information or contacts to set up such workshop, due to 
the lack of interest of the contacts.  
 
5. State of art on each studied country: this task was carried out.  
The monographs were written, for almost all countries studied based on the files realized 
according to the grid: the monographs helped to carried out the synthesis. Nonetheless all 
data includes in grids were taken into account for comparative analysis. The filing systems 
studied by field are detailed in the comparative analysis.  
 
LDH : France, Italy Spain, Portugal (grids) 
HU : Germany, Austria, UK 
HCLU : Hungary, Poland (some data), Czech Republic (some data) , Slovenia (some data) 
AEDH : Greece, Finland 
ALOS LDH : Luxemburg 
Those documents were for most written down in English, not published but were the basis of 
the comparative analysis (14 countries). When monograph were not written the fill in grids 
were the basis of the comparative analysis work.  
 
6. Monograph: Evaluative analysis at the European level. This task was implemented 
by the AEDH 
 
 
7. Seminar “hit parade” in Berlin, realisation of a comparative analysis starting from 
the national monographs.  
The seminar was co organized in Berlin by HU and LDH, and discussions took place about 
the assessment of the filing, with establishment of criteria of analysis and assessment.  
Then the comparative analysis was carried out by the LDH, once each team gave 
complementary data for the grids and wrote the monographs after the seminar in Berlin. 
Each team contributed by its remarks, comments, additions, … 
The “hit parade” was then discussed during many e mail exchanges before and after the 
seminar in Budapest.  
 
8. Translation and publication: each partner  translated and edited the documents (hit 
parade and comparative analysis) on its website and in print.  
 
 
Not implemented activities 
1. National workshops were not organized by HU and HCLU : those partners did not succeed 
to gather the experts – and did not consider it as useful for implementing their tasks –well 
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known contacts-  but worked individually with them by phone or skype. 
2. Transnational Skype meeting: for all partners gather information from other country has 
been hard work, included the difficulties of languages. The information was very often 
unavailable.  So every team did his best via phone or email contact, or skype exchanges  
and did not succeed to organise the Skype meetings which were foreseen.  A lot of time was 
spent on the research of data from other countries, not always successfully.  
 
Unforeseen activities 
1. 
2. 

II. Output(s) and deliverable(s) 

List the produced outputs and deliverables of this Workstream.  
For the Outputs indicate: title, date of implementation, place of implementation and number of participants. 
For the Deliverables indicate: precise title, type, format (e.g. printed and/or electronic), languages and number of 

copies produced. 

II.a. Outputs  
1. Kick off meeting : a day dedicated to methodology (cf program, Paris, 15-16 /02/2013,  20 
participants – See the program of the meeting and the report) – Deliverable 512/612 
 
2. National workshops (cf : signed list of attendance 521) 
LDH, Paris, at the headquarters of the LDH 
19/09/2013, 11 participants 
24/110/2013, 9 participants 
03/12/2013, 7 participants 
09/01/2014, 9 participants 
 
4. Transnational meeting in Berlin,  28-29 /09/2013,14 participants (see the program of the 
meeting and the report) - Deliverable 513/613 
 
II.b. Deliverables  
Realisation of “state of art”, realisation and publication of “comparative analysis” and of the 
“hit parade” by each partner (print and electronic) 
 
LDH (FR) 

411 Monograph France 50 copies  
412 Monograph Europe 50 copies + on the LDH website 
413 Monograph Spain  
414 Comparative analysis 400 copies + on the LDH website 
415 Institutional filing in 14 European countries 5000 copies + on the LDH    

website 
 
HU (G) 

421 Monograph Germany  50 copies 
422  
423 Monographs Austria and UK 
424 Comparative analysis 50 copies + on the HU website 
425 Institutional filing in 14 European countries 5000 copies + on the HU website 

 
HCLU (HUN) 

431 Monograph Hungarish  
432  
433 Monographs CZ, PL, Slovenia 
434 Comparative analysis  50 copies + on the HCLU website 
435 Institutional filing in 14 European countries 3 000 copies + on the HCLU 

website 
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AEDH (EN) 
441 Monograph Europe  500 copies + on the AEDH website 
442 Monographs Finland, Greece 
443 Comparative analysis  500 copies + on the AEDH website 
444 Institutional filing in 14 European countries 5 000 copies + on the AEDH 

website 
 
ALOS LDH 

451 Monograph Luxembourg 
 

 

 Workstream 2: Title: Campagne de communication : sensibilisation, 

information, formation 

I. Activities 

Indicate which of the planned activities were implemented, which of the planned activities were not implemented 
(and why) and if any unforeseen activities were implemented. 

Implemented activities 
1. Meeting in Budapest with all the partners and the communication agency : the 
communication tools, debate and propositions. Local organisation by HCLU. 14-15/12/2013. 
Mobilisation of the communication agency by LDH and AEDH with a collective chose of an 
agency, starting from 3 proposals of different agency, during  the seminar in Berlin. 
 
2. Work on messages and framework for the quiz and the passport : go between with 
the communication agency and between the teams after the meeting and almost until the 
seminar in Brussels, exchanges also on the presentation of those documents,  and also for 
the presentation of the “hit parade”). Each team took in charge a chapter (Education, health, 
police; justice) to propose the messages to the others.   
 
3. Final version of the quiz and of the passport set up by the agency 
Proof reading, modifications, realized mainly by LDH and AEDH. 
 
4. Transnational conference in Brussels 09/04/2014 co organized by LDH and AEDH 
during the first trimester of the year, with a first proposition of planning in January. The date 
was chosen, taken into account the progresses of the program, the presence in Brussels of 
European deputies. To give more visibility to the event, the conference was organized in a 
meeting room of the CESE.  The AEDH with the help of all the other teams and thanks to 
former relationships succeeded to gather panellists of high quality (see program). But the 
attendance was relatively low, despite a large communication (internet, mailings).  
During the meeting between the partners, the last steps of the project were discussed 
(mainly achievement of all publications) and each team presented its communication plan for 
the next months and eventually after.  
 
5. Translation and publication were carried out by each team. So the documents are 
available in 4 languages (print and electronic for the passport, electronic for the quizz) 
 
6. Launch event in each country 
 
LDH 
Paris (25.06.2014) – Panel discussion/press conference on “Which risks for the citizen?” 
Data protection experts on national level (5 panelists); journalists ( 4 attended the panel 
discussion) 
 
HU 
Berlin (18.06.2014) – Panel discussion on the General Data Protection Regulation with data 
protection experts on national, and EU level.  
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HCLU 
Budapest (10.06.2014)  
– First part : Closed professional workshop and discussion including NGOs (Eötvös Károly 
Intézet), one professor from Central European University, the data protection authority, 
relevant departments of Ministries ( 2 representatives) and private company stakeholders. It 
was truly fruitful and unique because in recent times it does not happen very often that 
professionals from the executive branch and NGO members are engaged in discussion. The 
representative of the DPA did not come to the event in the end but they issued a formal 
written opinion which is considered as a positive outcome of the project. 
- Second part: event for the press based on invitation. Unfortunately, it happened in the 

period when the result of the national election was in the centre of attention. The HCLU has a 

close connection with plenty of editorials, news sites, etc. but due to the political turmoil our 

event did not create as much attention as expected. HCLU contacted 20 journalists from 

every major online and offline media outlet and some other smaller editorials directly and 

gave special exclusive contents to attract them. Although the level of participation did not 

meet our expectations but the conversations with the present journalist turned out to be 

successful and we have been in touch ever since and they report on data protection matters. 

Program about: Are people at risks? Government data collection project and data retention 

 
7.  Dissemination and Training, awareness sessions in each country 
 
LDH 
The trainings and awareness sessions 
Those sessions were mainly organized with our local sessions.  
Besides, during our regular monthly meeting with all our regional delegates, we dedicated a 
time on the presentation of the program and of the tools.  
 

 Bordeaux, 9th May 2014 – LDH Regional Committee   

Training session with 25 persons of Aquitaine region 

 Aix en Provence, 20th May 2014 - Technologos association 

Presentation and distribution of the tools during a public conference about: “Privacy is it not 
soon more than an old story?” (50 persons) 

 Paris 15th, 4th June 2014 – LDH section 

Training sessions, 12 persons  

 Brive, 7th June 2014 – LDH section 

Training session, 15 persons  

 Paris 13th June 2014 – LDH  

Training session, 15 delegates of the Convention 

 Paris 14th June 2014 – LDH  

Training session, 12 delegates of the Convention 

 Paris 19th June 2014 – LDH 

Presentation of the project to the members of the Liberties and digital technology 
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Observatory.  

Dissemination of the tools 

 Ivry 25th June 2014 – LDH section 

Training session, 12 persons  

 Carcassonne 26th June 2014 – LDH section 

Training session, 10 persons 

 1st July 2014 – Economic, Social and Environmental Council 

Dissemination of the tools to the Education, Cultural and Communication Section (20 
persons) 

 1st July 2014 – National Assembly Presentation of the tools to the vice-chairman of 
the National Assembly, commissioner at the CNIL  

Dissemination 

About half of the documents are distributed :  

- First during the launch event and training sessions (about 1500 copies of passport 
and 300 “hit parade” 

- Second during the monthly meeting gathering our regional delegates: they were in 
charge to distribute copies in their regional sections. About 5 000 copies of the 
passport were disseminated via the sections and 2000 “hit parade”.  

- Next some local sections requested more copies of the passport particularly, so a 
mailing was organized toward about 50 local sections. Distribution of 1000 copies (for 
instance : Mont de Marsan – Aix en Provence – Strasbourg - Verneuil/seine – 
Coutances – Dax – Rennes – Castelnaudary - St Brieuc – Noirmoutier – Limoges – 
Carcassonne - L’Hay les  roses – Le Kremlin Bicêtre – Brest – Brive – Marseille-
Centre – Ivry-Vitry, …). 

HU 
Training and awareness sessions 

 Hannover (08.-09.02.2014) – Knowledge transfer session with expert members of the 
HU, based on the national grids and monographs. Discussion of the implications (10 
participants) 

 Humbolt Universitat – Berlin (25 mai 2014)- Discussion panel among EU politicians – 
Was cancelled due to the lack of availability of politicians during the election 
campaigns 

 Berlin, expert panel discussion 18/06/2014 ( 25 attendants) announcement on the 
website http://berlin.humanistische-
union.de/nc/veranstaltungen/veranstaltungsdetail/back/veranstaltungen-6/article/wie-
weiter-mit-dem-datenschutz-in-der-eu-und-in-deutschland/ 

 Rastatt (21.-22.06.2014) – Training session during the biannual national HU meeting, 
presentation of the national monographs and comparative analysis to members of 
regional sections, presentation of the communication tools, instructions on their use. 
1455 invitations, 47 participants 

 
Dissemination 

 distribution of 16x (350+ 150 hit parade) to regional sections 

 distribution of (3 passport+ 1 hoit parade) to prospective members with “data 
protection” in their interest profile 
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 Distribution of  500 passports at our stall during the largest national privacy 
demonstration (“Freiheit statt Angst” = “Freedom not Fear”) in Berlin, 30.08.2014 

Dissemination in the way : passport are added to any publication orders in our onlineshop. 
Regional section and interested members can order further copies of all communication 
tools.  
 
HCLU 
Dissemination 

The dissemination is ensured in three different paths. First of all, HCLU find it important to 

have a constant connection with journalist and inform them not only on the project itself but 

data protection risks and infringements in general. This is the most efficient way to have an 

impact on people as in general audience.  

The second is based on our online presence including our website and social media 

surfaces.  

And third, the printed materials are disseminated in conferences and meetings that we 

organise or participate in 

We do not consider the dissemination phase closed as it only started in the beginning of 
summer. It shall be noted, that from September the chance to make an impact in the field of 
education is opening again and the HCLU will use the outcome of the projects in doing so.  
 
We trust that as it is described in the report that returning of the new school year will create 
an opportunity to disseminate the outcomes of the project especially regarding education. 
The establishment of the electronic health care database is also under scrutiny and we will 
use the materials and research results of the project when a development occurs.  

The press conference was successful in terms of awareness raising and sensitivity towards 
privacy and data protection issues. The press excessively covered issues run by the HCLU 
regarding an unlawful database used for political campaigns by the ruling party and 
infringements in connection with personal data and nomination ballots 
 
AEDH 
Training sessions 
Brussels, 13 of June 2014: attendance, 19 persons, 
Brussels, 16 of June 2014 : attendance, 21 persons  
Diversified public, members of the AEDH, coming from France, Bulgaria, Greece, Spain, 
Belgium, European networks, such as PICUM, Caritas Europe, EDRI, Datapanik and also 
experts.  
Audience interested in the subject and ready to be involved on such subjects which will 
contribute to the dissemination of the tools in their own networks.  
Dissemination 
On the web site and on the page facebook 
E mails to all participants of the various events and also to those which were invited : 
presentation of the tools : it includes the European parliament, the EESC, and some DPA;s.  
Mailing : all the structures members of the AEDH (28 structures in 22 UE countries) and 
European networks (EDRI, Solidar, generation 112).  
Half of the documents are distributed. 
 
8. On line information 
 
LDH 
The LDH ensured communication about the project and the tools via the website (see below) 
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and also via facebook, and mailing lists (“infocom”).  

http://www.ldh-france.org/ 

http://www.ldh-france.org/projet/fichage-institutionnel/ 

http://www.ldh-france.org/projet/quiz-fichage/ 

 
HU 
HU ensured communication about the project and the tools via the website (see below). The 
work is available in german and in english.  

http://www.humanistische-union.de/index.php?id=2947 
http://www.humanistische-union.de/fileadmin/hu_upload/Fichage-Quiz/DE/index.html 
http://www.humanistische-union.de/fileadmin/hu_upload/Fichage-
Quiz/German_Monograph.pdf 
http://www.humanistische-union.de/fileadmin/hu_upload/Fichage-
Quiz/2014_07_28_Hitparade_DEweb.pdf 
 
 
HCLU 

The link of the page dedicated to the project can be found under this 
link:http://tasz.hu/adatvedelem/veszelyben-vagyunk 

It is accessible under the page of data protection program :http://tasz.hu/adatvedelem 

AEDH 
The LDH ensured communication about the project and the tools via the website (see below) 
and also via facebook, and mailing lists 

http://www.aedh.eu/ 
http://www.aedh.eu/Quiz-Fichage-informer-les-citoyens.html 
http://www.aedh.eu/-L-AEDH-et-la-protection-des-.html 
 
 
9. Distribution of the passports: mailings: see trainings sessions and dissemination. 
Still underway  
 
 
10. Final meeting via skype – 25/06/2014 
The final skype took place at the end of june with all the partner. See Skype meeting reports.  
The main points were: an overview of dissemination, a reminder of the task to be done for 
the final report with deadlines (end of july).  
 
Not implemented activities 
1. The translations were not made in Polond and in greeece.  
2. 
 
Unforeseen activities 
1. 
2. 
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II Output(s) and deliverables    

 

 

II.a. Outputs  
1. Transnational seminar Budapest (see program of the meeting), 14-15/12/2013, 14 
participants – Deliverable 414 
2. Transnational conference in Brussels (see program of the meeting),8-9/04/2014, 17 
participants le 8,36 participants le 9/04 – Deliverable 415 
3 Organisation of national events for launching dissemination 

- LDH : press conference 
- HU 
- HCLU 

4. Organization of training or awareness rising sessions 
LDH 

 Bordeaux, 9th May 2014 – LDH Regional Committee  25 persons of Aquitaine region 

 Aix en Provence, 20th May 2014 - Technologos association (50 persons) 

 Paris 15th, 4th June 2014 – LDH section 12 persons  

 Brive, 7th June 2014 – LDH section 15 persons  

 Paris 13th June 2014 – LDH  15 delegates of the Convention 

 Paris 14th June 2014 – LDH  12 delegates of the Convention 

 Paris 19th June 2014 – LDH  Observatory of the liberties and of the digital technology  

 Ivry 25th June 2014 – LDH section 12 persons  

 Carcassonne 26th June 2014 – LDH section 10 persons 

 1st July 2014 – Economic, Social and Environmental Council (20 persons) 

 1st July 2014 – National Assembly vice-chairman of the National Assembly, 
commissioner at the CNIL 

HU 
* Hannover (08.-09.02.2014) – (10 participants) 

 Berlin, expert panel discussion 18/06/2014 ( 25 attendants)  

 Rastatt (21.-22.06.2014) – Training session 1455 invitations, 47 participants 
 
HCLU 
 
 
AEDH 
Brussels, 13 of june 2014 :attendance, 19 persons, 
Brussels, 16 of june 2014 : attendance, 21 persons  
 
5. Mailings  
 
LDH  : half of the documents are distributed :  

- During launch event and training sessions distribution about 1500 copies of passport 
and 300 “hit parade” 

- About 5 000 copies of the passport were disseminated via the sections and 2000 “hit 
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parade”.  

- a mailing was organized toward about 50 local sections. Distribution of 1000 copies 
(for instance : Mont de Marsan – Aix en Provence – Strasbourg - Verneuil/seine – 
Coutances – Dax – Rennes – Castelnaudary - St Brieuc – Noirmoutier – Limoges – 
Carcassonne - L’Hay les  roses – Le Kremlin Bicêtre – Brest – Brive – Marseille-
Centre – Ivry-Vitry, …). 

 
HU 

 distribution of 16x (350+ 150 hit parade) to regional sections 

 distribution of (3 passport+ 1 hoit parade) to prospective members with “data 
protection” in their interest profile 

 Distribution of  500 passports at our stall during the largest national privacy 
demonstration  

 
HCLU 

 Dissemination during meeting and conferences 

 And foreseen toward schools in September 

  
 
AEDH 
Mailing: all the structures members of the AEDH (28 structures in 22 UE countries) and 
European networks (EDRI, Solidar, generation 112).  300 passport + 100 hit parade for each 
 
 
6 Reunion skype organisée le 25/06/2014 
 
 
II.b. Deliverables  
 
Passports 
LDH         461  15 000 passports 
HU           462   15 000 passports 
HCLU       463    15 000 passports 
AEDH       464   15 000 passport 
 
Quizz (on line) 
LDH         471 
HU           472 
HCLU      473 
AEDH      474 
 
On line information 
LDH         481 
HU           482 
HCLU      483 
AEDH      484 
 
Report of national events for launching dissemination 
LDH        531 
HU          532 
HCLU 
AEDH (cf conference in Brussels - 515) 
 
Report of training sessions  
LDH       541 
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HU         542 
HCLU 
AEDH     544 
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2.2. Staff members 

List the names of all the staff members per organisation (mentioned in the final financial statement under Heading 
A - Staff) and describe their role in the project. 

Indicate: Name of the staff member, employer organisation, role in the project, total number of days worked for 
this project.  

 

LDH  

Viviane de Lafond, coordonator 58 days 

Isabelle Denise, in charge of desk research 28 days 

Virginie Peron (1 days) , then Christelle Poglio (6 days) , then Leny Nicollet ( 18 days) and after Virgine Peron (20 
days) : in charge of communication tools, communication, dissemination (V Peron was on maternity leave and 
repalce by C Poglio and the by L Nicollet) 

Christine Jacomet : in charge of accounts 14 days 

Trainees : Hélène Tanghe; Louise Mouret : contributions to desk research 

Volunteers, members of the board : Maryse Artiguelong, Dominique Guibert, contribution to the coordination, to 
the meetings, to the desk research and communication tools, interventions during training sessions. : total 42 
days 

 

HU 

Michael Kuhn  : 65 days 

 Axel Bussner :  25 days 

Anja Heinrich : 40 days 

All in charge of desk resarch, contribution to meetings, contribution to tools, to communciation and disseminaition, 
also adminsitrative tasks 

 

HCLU 

Fanny Hidvégi : in charge of the project – coordonator for HU 63 days 

Andréa Polgar : administrative and financial tasks 7 days 

Stafania Kapronczay : legal department, desk research  20 days 

Anna Kertecz :  in cahrge of ommunication 20 days 

AEDH 

Amanda Rasolofotsara : in charge of the all project 95 jours 

Member of the board : Philippos Mitletton, Pierre Barge : contribution to meetings to desk research, to 
communication tools, about 15 days 

 
 
 

2.3. Intellectual property rights (max. 1/2 page) 

In addition to the provisions of the Grant Agreement, what intellectual property rights have you agreed within the 
partnership? 

No specific intellectual propoerty : our wish is that all the materials could be as largely and broadly spread among 
organizations, network; decision makers. So any organization can use the documents and results : the pdf of ou 
work is downloadable without any restriction.  

What other intellectual property rights issues have you identified? None 

Did any third parties have any pre-existing intellectual property rights in relation with the project?  No 
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2.4. Commercialisation of outputs/deliverables 

Have you commercialised or do you intend to commercialise any of the outputs/deliverables? If so, please give 
details. 

No commercialisation foreseen by any member of the partnership.  

 
 

2.5. Visibility of EU funding (max. 1/2 page) 

How was the visibility of the European Union's financial support ensured throughout the project? 

All program events and all publications, included the website pages dedicated to the project and the 
quizz on line mentioned the EU financial support, with the EU logo and the non reponsability for 
contents of the UE (see deliverables and reports).  

More, during the public evens, (meeting in Brussels, launch event in each partner country, training and 
awareness sessions, the presentations made all included a reminder of the program and by whom it 
was funded. The source of financial support was explained to the participants.  

All the partners underlined that the realisation and the publication of the tools were allowed by 
european support.  

 
 

2.6. Main problems/difficulties in the implementation (max. 1/2 page) 

Were you faced with any problems/difficulties during the implementation of the project? How did you solve them?  

The coordination between the countries and languages involved was sometimes a challenge. We had 
finally to work mostly in english although the language chosen for the project was initialy french.  

The difficulties of languages were also permanent for most of the partners for the research work in the 
other countries : AEDH solved partially  the problem with a member of it’s board involved in the project 
who is Greek, difficulties remained for finland, LDH worked with trainees who spoke spanish and 
italian, For the Hungarish team, except for the basic legislation which is english, it was impossible to 
find by themselves more information. Anyway the contacts with other NGO’s or DPAs finally remained 
deceitful : either they were not aware of the problem (and our work induced a beginning of awareness) 
even if they worked on data protection on internet, either they did not want to give time to translate in 
english the needed information. The level of assistance provided by the DPAs for filling our grids in was 
lower than expected, even with the mediation of our evaluator, who knows some of them. And 
assessing other countries files from data protection perspective and lack of inside knowledge was thus 
really difficult for some countries.  

This difficulties of gathering the information needed induced delays in the WS1 which finally was 
achieved later as expected. So WS2 was implemented in the last months of the project (starting from 
april). So the dissemination step was still in the way for all the partners at the end of the project. During 
the last skype meeting each team stated that they were going on and will disseminate the tools, and 
work on awareness rising at least until december 2014 : indeed the subject is one each partner is eager to deal 

with in it’s own country.  

 
 
 

2.7. Cooperation within the partnership (max. 1/2 page) 

How did the Co-beneficiaries and Associate Partners participate in the project and what was their role? 

LDH coordinated the project, thus was in permanent contact with all the partners, a little less with the 
associate partners which were not so involved in the project (especially the MEDEL). This pemanent 
contact was esttablished through the e mail list (rerminder of the work to be done, dead line, 
programmation of skypes, ...), but also with individual contacts via mail, according to the progress of 
the project and the work done by each partner.  

There was at least two collective e mail per month, and generally, much more as the transnational 
meetings were approaching. And since the beginning of the project the LDH foresaw to set up skype 
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meeting : the transnational meeting were to few to allow a good coordination of the partnership during 
all the project. 6 skype meetings were set up and animated by the LDH, with the participation of all the 
partnership.  

LDH, HU, HCLU and AEDH organised each a transnational meeting. The program was established, 
according to the need of each step of the project between LDH and the other teams,. All the teams 
participated actively to each meeting, included ALOS PME (associate partner) which works on the 
project for Luxemburg as much as the others teams on the files in its country, thanks to the 
involvement of a board member and of a trainee. This active participation was allowed also thanks to 
translation which was organised for each meeting.  

LDH, HU, HCLU and AEDH (and also ALOS LDH, associate partner) were equally involved in the desk 
research, filling in the grid, wrting down monographs, each with more or less files studied, according to 
the difficulties encountered, the involvment of also membres of the board and trainees.  

The MEDEL was not so much involved : their participation was to give contacts, inside informations, 
participate to the transnational meeting (3 of them) and to the skype eventually. Their involvment was 
not so fruitful as expected (cf difficulties to gather information).  

The comparative analysis was carried out by the LDH, as coordinator. The LDH also ensure all the 
partners participate to the assesment which lead to the “hit parade” collective definition of criteria (all 
the partners and ALOS LDH), participate also to the the choice of the agency (3 diffrente propostions 
were made), to the definition of the messages for the passport and the lay out of the documents, once 
the contents collectively approved. If in the first step, gathering information was the main difficulty, in 
the second step, obtain agreement between the partnership was hard work considering the different 
cultures and opinions. But the synthesis was made to the satisfaction of all (included associate 
partners): so each partner was satisfied with the final products and worked to publish and edit the 
documents, and then to promote and diseminate them.  

 
 
 

2.8. Lessons learned and other comments on the implementation of the project 
(positive and/or negative experiences) (if applicable). 

We were optimistic about the idea of mobilizing other NGO’s of DPA’s of other countries : if there is no 
work time and thus money allowed, it is difficult for a NGO to give “free” work, because they have not 
time, and are generally overworked. 

LDH dedicated a great amount of time first for coordination (more than expected and more than 
reported!) because there were difficuties to get agreement between the partnership about the tools, the 
messages : only the great involvement of board members allowed to succeed because it took a large 
amount of time.  

The skype meetings were indeed very appreciated : with almost no supplementary budget and also 
with no time lost, they allowed effective partner’s meeting and globally really saved time! Nevertheless 
transnational meetings are essential for an understanding between the teams and to create a true 
synergy. 

If there are delays in the project, the partner involved (all NGO’s) are eager to go on the work of 
awareness rising and dissemination : the time of the project is for them not really the time of the 
program.  

 
 

2.9. Conclusions and recommendations for the European Commission in terms of 

programme management (if applicable).  

More time management for the coordonateur to be foreseen 

It must be taken into account that the dissemination and communication time is going on after the end 
of the program : some questions as “impact” are difficult to evaluate, when this step is still in the way 
for the partners.  
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SIGNATURES 

 
DECLARATION 
 
In addition to the provisions of Articles I.11.42 and II.3, the Beneficiaries warrant that 
the European Union has the rights to use or publish the information included in this 
report and its Annexes. 
 
We, the undersigned, confirm that we are duly authorised to sign this declaration on 
behalf of the Beneficiaries. We certify that the information given in this report is 
correct, and confirm that the Annexes are complete, accurate, and adopted/approved 
by the Beneficiaries. 
 

Name of the person responsible for the project: Viviane de Lafond 

Signature: ………………………………………………………………………………… 

Place: Paris  Date: 29/09/2014 

 

 

Name of the legal representative of the Beneficiary/Coordinator: P Tartakowsky 

Signature: ………………………………………………………………………………… 

Place: Paris Date: 29/09/2014 

 
 

                                                           
2
  Article I.10.3 in single beneficiary Grant Agreements. 
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COMPULSORY ANNEXES 

 
The Final Narrative Report must be submitted within 3 months of the end date of the action in one paper copy 

and in electronic version (either on a USB key or CD-ROM or by e-mail to the functional mailbox of the 

programme). 

The following documents must be annexed to this Final Narrative Report: 

1. The signed cost claim (original copy) 

2. The final financial statement (paper and electronic copies) 

3. Quantitative reporting on policy-related outputs and deliverables (Indicators) 

4. One sample of each finalised deliverable produced by the project: e.g. reports, surveys, publications, 
flyers, posters, promotional material, such as T-shirt, mugs, caps, training material (hard copies, where 
applicable) 

5. Agendas/programmes and signed attendance lists of meetings, conferences etc. (preferably in electronic 
format) 

6. Minutes of meetings, presentations and proceedings of conferences, etc. (preferably in electronic format) 

7. Results of the evaluations/feedback given by participants and facilitators/trainers at the end of a 
seminar/training/conferences (preferably in electronic format) 

8. Evaluation reports (if applicable) (at least electronic copies) 

9. Audit report (if applicable) (original hard copy) 

 

List of annexes 
 

1. The signed cost claim (original copy) 

2. The final financial statement (paper and electronic copies) 

3. Quantitative reporting on policy-related outputs and deliverables (Indicators) 

411 . Monograph France 

412 . Monograph Europe FR 

413 . Monograph Spain 

413 . Monograph Italy 

414 . Analyse comparative FR 

415 . Institutionnal filing in 14 countries. FR 

421 . Monograph Germany 

423 . Monograph Austria 

423 . Monograph UK 

424 . Comparative analysis Germany 

425 . Institutionnal filing in 14 countries German 

431 . Monograph Hungary 

433 . Monograph Poland 

433 . Monograph Czech 

433 . Monograph Slovenia 

434 . Institutionnal filing in 14 countries Hungarish 
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441 . Monograph Europe EN 

442 . Monograph Finland 

442 . Monograph Greece 

443 . Comparative analysis EN 

444 . Institutionnal filing in 14 countries Hungarish 

451 . Monograph Luxembourg 

461 . Passport French 

462 . Passport German 

463 . Passport Hungarish 

464 . Passport English 

471 . Quizz FR 

472 . Quizz DE 

473 . Quizz HU 

474 . Quizz EN 

 

512 . Report sem 1 agenda attendance list 

513 . Report sem 2 agenda attendance list 

514 . Report sem 3 agenda attendance list 

515 . Report sem 4 agenda attendance list 

515 . Report conference sem 4 agenda attendance list 

516 . CR Skype meetings 

521 – National workshops attendance lists FR 

531 – Launch event LDH 

532 – Lauch event HU 

541 – Training session LDH (2) 

541 – Training sessions LDH 

542 – Awareness rising sessions HU 

544 – Training sessions AEDH (2) 

544 – Training session AEDH 

 

611 – Management kit – Survival kit 

612 – Powerpoint presentation seminar 1 

613 – Powerpoint presentation seminar 2 

614 – Powerpoint presentation seminar 3 

615 – Powerpoint presentation seminar 4 

 

8 – External Evaluation report 
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Grids for each country studied.  
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